COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 02/ 2003

ESTI MATE SUMVARY 18: 18: 58
CONTI D C13486 ESTI MATE NO. 0007 PROG SPEC YR 2002
PCN: 13486- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 332.0 DAYS TIME ALLOW 8/5/2003 FI XED COVPLETI ON DAT
ALNONT - NORTH PERCENT TIME:  90.71 ORI G TIME ALLOW 7/3/2003 FIXED COVPLETI ON DA1
PROJIECT NO. STR 135A-021
ALMONT - NORTH
NAME OF ROAD: 135A
PRQJIECT COUNTI ES: GUNNI SON
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 07/ 02/ 2003 DATE TI ME STARTED 08/ 05/2002
205 Tunnel Drive DATE LET 05/ 23/ 2002 DATE WORK BEGAN
DATE AWARDED 06/ 03/ 2002 DATE TI ME STOPPED 08/05/2003
DATE CONTRACT EXECUTED  06/17/2002 DATE ACCEPTED 08/ 05/ 2003
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 08/ 05/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,434,913. 32 PARTI Cl PATI NG $ 1, 648, 552. 30 $ 639, 441. 08
AWARD PRQJECT AMT: $ 2,398,706.10 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 67.70% TOTAL EARNI NGS 1, 648, 552. 30 639, 441. 08
FUNDS AVAI LABLE: $ 786, 361. 02 STOCKPI LED MATERI ALS 6,144. 81 - 80, 411. 49
GROSS EARNI NGS 1, 654, 697. 11 559, 029. 59
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6, 338. 64 -1, 491. 44
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 648, 358. 47 557, 538. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 1, 648, 358. 47 557, 538. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 557, 538. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13486- BI D ESTI MATE RUN 07/ 02/ 2003
PRQIECT: STR 135A-021 ESTI MATE NO 0007 18: 18: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
44, 633. 54000 1. 000 44, 633. 54
0010 202-00033 REMOVAL CF PI PE 16. 000 11. 000
EACH 5. 000 2,205.15
441. 03000 16. 000 7,056. 48
0015 202- 00090 REMOVAL OF DELI NEATOR 86. 000 42.000
EACH 44.000 493. 24
11.21000 86. 000 964. 06
0020 202-00810 REMOVAL COF GROUND SI GN 17. 000 7.000
EACH 10. 000 1, 160. 50
116. 05000 17.000 1,972.85
0025 202-01000 *REMOVAL OF FENCE 21, 136. 000 16, 736. 000
LF 4, 400. 000 2,420.00
0. 55000 21, 136. 000 11, 624. 80
0030 202-01130 REMOVAL COF GUARDRAI L TYPE 3 4,180. 000 3, 178. 000
LF 1, 002. 000 2,985. 96
2.98000 4,180. 000 12, 456. 40
0035 202-04002 CLEAN CULVERT 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0040 203-00060 * EMBANKMVENT MATERI AL ( COWPLETE | N PLACE) 76, 377. 000 53, 607. 000
(14 22,770.000 190, 584. 90
8. 37000 76, 377. 000 639, 275. 49
0045 203-00710 CLAY PLATI NG ( COVPLETE | N PLACE) 427.000 427.000
CcY 0. 000 0. 00
25. 39000 427.000 10, 841.53
0050 203-01500 BLADI NG 13.500 2.500
HOUR 0. 000 0. 00
102. 90000 2.500 257.25
0055 203-01550 DOZI NG 10. 000 1.000
HOUR 0. 000 0. 00

86. 17000 1. 000 86. 17



CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01597  POTHOLI NG 4. 000 2.000
HOUR 2.000 268. 80
134. 40000 4. 000 537. 60
0065 206-00000 STRUCTURE EXCAVATI ON 36. 560 35.730
cy 0.830 18.58
22.38000 36. 560 818. 21
0070 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 36. 560 35. 730
cY 0.830 63. 37
76. 35000 36. 560 2,791. 36
0075 207-00205 TOPSO L 6, 867. 000 142. 000
cY 1, 118. 000 8, 664. 50
7. 75000 1, 260. 000 9, 765. 00
0080 208-00006 ERCSI ON LOG ( SPECI AL) 3, 000. 000 1, 500. 000
LF 0. 000 0.00
6. 05000 1, 500. 000 9, 075. 00
0085 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.500
LS 0. 000 0.00
4, 049. 28000 0.500 2,024. 64
0090 209- 00000  WATER 127. 600 0. 000
MGAL 127. 600 14, 611. 48
114. 51000 127. 600 14, 611. 48
0095 209-00600 DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 32, 495. 000 17, 667. 000
GAL 14, 828. 000 10, 083. 04
0. 68000 32, 495. 000 22, 096. 60
0100 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
215. 71000 0. 000 0. 00
0105 210-00810 RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0.00
185. 45000 0. 000 0. 00
0110 212-00006  *SEEDI NG ( NATI VE) 7. 400 0. 000
ACRE 0. 000 0.00
133. 75000 0. 000 0. 00



CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00007  *SEEDI NG (NATI VE) (HYDRAULI C) 6. 900 0. 000
ACRE 0. 000 0.00
614. 18000 0. 000 0. 00
0120 213-00004 *MJLCH NG (WEED FREE STRAW 17. 260 0. 000
ACRE 0. 000 0.00
577. 80000 0. 000 0. 00
0125 213-00061 *MJLCH TACKI FI ER 2, 250. 000 0. 000
LB 0. 000 0.00
1. 93000 0. 000 0. 00
0130 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 20, 010. 550 0. 000
TON 18, 485. 400 249, 183. 19
13. 48000 18, 485. 400 249, 183. 19
0130 MATERI AL ALLOWANCE ABC CLASS 6 19, 898. 000
TON - 18, 485. 400 -80, 411. 49
4.35000 1, 412. 600 6, 144. 81
0135 306-01000 *RECONDI TI ONI NG 19, 680. 000 19, 680. 000
sy 0. 000 0.00
2.00000 19, 680. 000 39, 360. 00
0140 403-00721  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 84. 000 84. 000
5% 0. 000 0.00
29. 70000 84. 000 2, 494. 80
0145 403-34701  *HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) 15, 048. 560 0. 000
TON 495. 810 13, 015. 01
26. 25000 495. 810 13, 015. 01
0150 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 597.130 0. 000
TON 0. 000 0.00
177. 45000 0. 000 0. 00
0155 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 392.670 0. 000
TON 0. 000 0.00
280. 35000 0. 000 0. 00
0160 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) 0. 000 0. 000
GAL 0. 000 0.00
1. 21000 0. 000 0. 00



CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13486- BI D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18:18: 58

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 506-00209 RIPRAP (9 | NCH) 25. 000 12. 000
cy 13. 000 1, 858. 87
142. 99000 25. 000 3,574.75
0170 601-01050 *CONCRETE CLASS B (WALL) 3. 000 3. 000
cy 0. 000 0. 00
1, 403. 33000 3. 000 4,209. 99
0175 603-10180 18 | NCH CORRUGATED STEEL PI PE 28. 000 0. 000
LF 0. 000 0.00
46. 83000 0. 000 0. 00
0180 603-10240 24 | NCH CORRUGATED STEEL PI PE 1, 250. 000 1, 066. 000
LF 194. 000 9, 688. 36
49. 94000 1, 260. 000 62, 924. 40
0185 603-10300 30 | NCH CORRUGATED STEEL PI PE 256. 000 256. 000
LF 0. 000 0.00
51. 92000 256. 000 13, 291. 52
0190 603-10360 36 | NCH CORRUGATED STEEL PI PE 70. 000 20. 000
LF 50. 000 4, 044. 00
80. 88000 70. 000 5, 661. 60
0195 603-15036 36 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 42.000 42.000
LF 0. 000 0.00
64. 18000 42.000 2, 695. 56
0200 603-30018 18 INCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
340. 23000 0. 000 0. 00
0205 603-30024 24 I NCH STEEL END SECTI ON 30. 000 26. 000
EACH 4. 000 1, 485. 60
371. 40000 30. 000 11, 142. 00
0210 603-30030 30 I NCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
449. 10000 6. 000 2, 694. 60
0215 603-30036 36 | NCH STEEL END SECTI ON 2.000 1. 000
EACH 1. 000 571.94
571. 94000 2.000 1, 143. 88



CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 775. 000 0. 000
LF 0. 000 0.00
10. 91000 0. 000 0. 00
0225 606-02005 *END ANCHORAGE ( FLARED) 6. 000 0. 000
EACH 0. 000 0.00
1, 241. 20000 0. 000 0.00
0230 607-00005 *END PQST 35. 000 29. 000
EACH 6. 000 963. 00
160. 50000 35. 000 5,617. 50
0235 607-00010 *CORNER AND LI NE BRACE POST 36. 000 31. 000
EACH 5. 000 1, 070. 00
214. 00000 36. 000 7, 704. 00
0240 607-01110 *FENCE BARBED W RE W TH TREATED WOODEN POSTS ( SPECI AL) 7,521. 000 7,521. 000
LF 0. 000 0.00
3. 16000 7,521. 000 23, 766. 36
0245 607-60120 *20 FOOT GATE 2. 000 2.000
EACH 0. 000 0.00
401. 25000 2.000 802. 50
0250 612-00001  DELI NEATOR (TYPE I) 112. 000 0. 000
EACH 0. 000 0.00
17. 54000 0. 000 0. 00
0255 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0.00
19. 40000 0. 000 0. 00
0260 614-00011  SIGN PANEL (CLASS 1) 71.280 0. 000
SF 0. 000 0.00
12. 85000 0. 000 0. 00
0265 614-01502  STEEL SIGN POST (2 | NCH ROUND) 55. 500 0. 000
LF 0. 000 0.00
13. 58000 0. 000 0. 00
0270 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 78.500 0. 000
LF 0. 000 0.00
26. 66000 0. 000 0. 00



CONTI D C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 625-00000 * CONSTRUCTI ON' SURVEYI NG 0. 590 0. 480
LS 0. 000 0. 00
45, 801. 35000 0. 480 21, 984. 65
0280 626- 00000 *MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 82,775.12
206, 937. 80000 1. 000 206, 937. 80
0285 627-00005 *EPOXY PAVEMENT MARKI NG 126. 000 0. 000
GAL 0. 000 0. 00
107. 00000 0. 000 0.00
0290 629-01001 *SURVEY MONUMENT ( TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
267. 50000 0. 000 0.00
0295 630- 00000 FLAGG NG 3, 685. 500 1, 845. 000
HOUR 1, 028. 500 20, 292. 31
19. 73000 2,873.500 56, 694. 16
0300 630-00007 TRAFFI C CONTROL | NSPECTI ON 17. 000 8. 000
DAY 8. 000 782. 24
97. 78000 16. 000 1,564. 48
0305 630-00012 TRAFFI C CONTROL MANAGEMENT 115. 000 76. 000
DAY 20. 000 7,322. 40
366. 12000 96. 000 35, 147. 52
0310 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 4.000
EACH 0. 000 0.00
66. 70000 4.000 266. 80
0315 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 30. 000 13. 000
EACH 0. 000 0. 00
87. 00000 13. 000 1,131.00
0320 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE O) 4.000 2.000
EACH 0. 000 0.00
115. 00000 2.000 230. 00
0325 630-80360 DRUM CHANNELI ZI NG DEVI CE 75. 000 45. 000
EACH 0. 000 0. 00

57.50000 45. 000 2,587.50



CONTI D C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 4.000 2.000
EACH 0. 000 0. 00
69. 00000 2.000 138. 00
0335 630-80364  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
80. 50000 0. 000 0.00
0340 630-80380  TRAFFI C CONE 75. 000 37.500
EACH 0. 000 0. 00
16. 10000 37.500 603. 75
0345 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0350 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70023 F/ A ON-THE-JOB TRAI NEE 50. 800 50. 800
FA 0. 000 0.00
1. 00000 50. 800 50. 80
0360 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 6, 310. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0365 700-70028 F/A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0370 700-70035 F/A FUEL COST ADJUSTMENT 949. 470 146. 540
FA 398. 220 398. 22
1. 00000 544. 760 544,76
0375 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 203-00100 MJUCK EXCAV MCR LINE #2 1, 326. 000 1, 326. 000
oY 0. 000 0.00

9. 80000 1, 326. 000 12,994. 80



CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0400 607-01010 FENCE BW MP (SPEC) CMD #5 - FENCE CHANGE 11, 269. 000 7, 055. 000
LF 4,214.000 12, 431. 30
2. 95000 11, 269. 000 33, 243. 55
0405 900- 00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL WORK FOR W NTER 1. 000 1. 000
SHUTDOWN CO 6
LS 0. 000 0.00
1, 186. 00000 1. 000 1, 186. 00
0415 900- 00007 ADDED | TEM (EACH)/ PORTABLE MESSAGE BOARDS CORRECTI ON 2.000 2.000
FOR REF # 410 CO 9
EACH 0. 000 0.00
4,000. 00000 2.000 8, 000. 00
0420 210-01130 RES GDRAIL TY 3 CO 11 150. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0425 612-00002 DELIN (TY Il) CO 12 14. 000 0. 000
EACH 0. 000 0.00
19. 40000 0. 000 0. 00
0430 202-00250 REM PAVEMENT MARKI NG CO 13 768. 000 0. 000
SF 0. 000 0.00
7. 00000 0. 000 0. 00
0445 900- 00014  ADDED | TEM (LUMP SUM)/ CORRECTI ON TO RF 0440 FROM CAT 1. 000 0. 000
400 TO RF 0445 CAT. 200 CO 16
LS 0. 000 0.00
520. 00000 0. 000 0. 00
0450 900- 00014  ADDED | TEM (LUMP SUM)/ SEED REI MBURSMENT CO # 17 1. 000 0. 000
LS 0. 000 0.00
988. 68000 0. 000 0. 00
0455 900- 00014  ADDED | TEM (LUMP SUM/ ADDI TI ONAL PAVI NG WORK CO # 18 1. 000 0. 000
LS 0. 000 0.00
6, 139. 75000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,408,455.02$%  559,029.59% 1,629, 620. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 900
EACH 0. 000 0.00
13, 817. 10000 0. 900 12, 435. 39




CONTI D: C13486 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13486- Bl D ESTI MATE RUN 07/ 02/ 2003
PRQJECT: STR 135A- 021 ESTI MATE NO 0007 18: 18: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 265. 20000 1. 000 10, 265. 20
0390 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 376. 00000 1. 000 2, 376. 00
0410 630-80355 PORT MESG PANEL CO 8 0. 000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0435 900- 00005 ADDED | TEM (DAY)/ CO 14 LI QU DATED DAMAGES 0. 000 0. 000
DAY 0. 000 0.00
1, 514. 00000 0. 000 0.00
0440 900- 00014  ADDED | TEM (LUMP SUM/ CO # 15 MCR LI 9 THI S I TEM 0. 000 0. 000
CORRECTED BY 0445
LS 0. 000 0.00
520. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 26,458.30 $ 0.00$% 25,076. 59
PROJECT TOTAL CURRENT AMI $ 2,434,913.32$%  559,029.59$ 1, 654, 697. 09




